
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:00 PM
Run date

Time

Reviewer: Awal, Mohammad 04-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 259 Date: 21-May-2014 Wednesday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time:

Const Calendar Day: 716

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, light wind/calm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #356 Tower Cleaning

May 21, 2014

SAS – Tower
Weather: clear, light wind/calm, mild

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1430
ABF labors continued washing/cleaning tower.
LaborsLocationDescription
James SturgeonTowerForeman
Victor HernandezTower 127mCleaning interior
Jose Avilla Jr.South ShaftCleaning exterior 77-89m
Carlos MontejanoSouth ShaftCleaning exterior 77-89m
Javier MedinaTower 127mCleaning interior
Danny SchwartzTower 127mCleaning interior
Guillermo LimonTower 127mCleaning interior
Rogelio RodriguezS/W face bCleaning exterior 65-89m
Aurelio RodriguezN/E face bCleaning exterior 65-89m
Luis JimenezSouth ShaftCleaning exterior 77-89m
Fabiano RodriguezN/E face bCleaning exterior 65-89m
Fermin MedinaS/W face bCleaning exterior 65-89m

Certified Coating:
PaintersLocationDescription
Rafael SeranoTower 137 interiorPaint repair
Cory ReeseElevator shaftPaint repair
Cory RobinsonElevator shaftPaint repair

Luis PaniaquaNorth shaft interiorSP3 (power tool cleaning)
Abraham ?North shaft interiorSP3 (power tool cleaning)

Atlantic Plant Services:
PaintersLocationDescription
Ernie Solon N/E Shaft interior 135mSP3 (power tool cleaning)
Juan VillalobosN/E Shaft interior 135mSP3 (power tool cleaning)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 259 Date: 21-May-2014 Wednesday

Johnny FagundesN/E Shaft interior 135mSP3 (power tool cleaning)
Anthony RodriguezN/E Shaft interior 135mSP3 (power tool cleaning)
*Anwar AzeezN/E Shaft interior 135mSP3 (power tool cleaning)
Daniel RosalesN/E Shaft interior 135mSP3 (power tool cleaning)
* left early today around 10am.

(see attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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